
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0035

09/09/2016

Contract Location: Time Allowed:

 APPROACHES OVER THE NORFOLK SOUTHERN RAILROAD AND OVER SR 2

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone: (770)945-0810 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

10/18/2013

10/18/2013

11/26/2013

12/03/2013

12/07/2013

00/00/0000

00/00/0000

1245 Days

04/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 80.56

1003 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$32,977,267.07

$30,991,713.23

$14,718,798.38

54.49%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008407      $32,977,267.06 $30,991,713.22 $14,718,798.37 55.37% $362,787.38

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0035

09/09/2016

Project Number: 0008407      SR 96 - WIDENING, RECON & BRIDGE CONSTR.

 

CSNHS-0008-00(407)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $14,374,183.70 $14,083,953.78 $290,229.92

Non-Participating $3,593,546.00 $3,520,988.54 $72,557.46

Total Earnings $17,967,729.70 $17,604,942.32 $362,787.38

Stockpiled Materials $290,738.99 $290,738.99 $0.00

Gross Earnings $18,258,468.69 $17,895,681.31 $362,787.38

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $18,258,468.69 $17,895,681.31

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $362,787.38

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0035

09/09/2016

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .776

 250708.280 .017

CSNHS-0008-00(407)

 

.793 $4,262.04 $198,811.67

0015 205-0001     UNCLASS EXCAV CY  173,038.000 100,024.550

 2.430 3,000.000

 

 

103,024.550 $7,290.00 $250,349.66

0019 206-0002     BORROW EXCAV, INCL MATL CY  424,464.000 368,608.000

 3.260 3,600.000

 

 

372,208.000 $11,736.00 $1,213,398.08

0022 207-0203     FOUND BKFILL MATL, TP II CY  480.000 523.122

 52.120 .000

 

 

523.122 $.00 $27,265.12

0024 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  390.000 1,073.667

 49.000 .000

 

 

1,073.667 $.00 $52,609.68

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  141,285.000 56,436.610

 18.090 10,414.000

 

 

66,850.610 $188,389.26 $1,209,327.53

0026 318-3000     AGGR SURF CRS TN  4,080.000 570.340

 18.090 120.040

 

 

690.380 $2,171.52 $12,488.97

0045 433-1000     REINF CONC APPROACH SLAB SY  1,383.000 1,422.834

 145.150 .000

 

 

1,422.834 $.00 $206,524.36

0076 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  1,325.000 1,400.000

 10.000 .000

 

 

1,400.000 $.00 $14,000.00



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0035

09/09/2016

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0083 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  16,089.000 13,941.400

 29.960 16.000

 

 

13,957.400 $479.36 $418,163.70

0095 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  211.000 218.000

 99.670 .000

 

 

218.000 $.00 $21,728.06

0096 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,650.000 728.000

 26.810 49.000

 

 

777.000 $1,313.69 $20,831.37

0100 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  60.000 28.000

 400.150 2.000

 

 

30.000 $800.30 $12,004.50

0110 573-2004     UNDDR PIPE INCL DRAINAGE AGGR, 4 IN LF  2,000.000 .000

 14.620 1,476.000

 

 

1,476.000 $21,579.12 $21,579.12

0112 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  536.000 3,525.667

 24.650 .000

 

 

3,525.667 $.00 $86,907.69

0113 603-7000     PLASTIC FILTER FABRIC SY  1,633.000 4,488.945

 3.770 .000

 

 

4,488.945 $.00 $16,923.32

0124 621-6002     CONCRETE BARRIER, TP S-2 LF  400.000 629.000

 90.100 .000

 

 

629.000 $.00 $56,672.90

Category Amount: $238,021.29 $3,839,585.73



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0035

09/09/2016

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL ITEMS

0165 163-0232     TEMPORARY GRASSING AC  37.000 44.475

 409.000 .000

 

 

44.475 $.00 $18,190.28

0170 163-0240     MULCH TN  2,490.000 1,088.276

 39.100 36.577

 

 

1,124.853 $1,430.16 $43,981.75

0176 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  1,020.000 274.500

/SAND BAGS 89.000 9.000

 

 

283.500 $801.00 $25,231.50

0210 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  47,351.000 50,709.000

 0.010 3,294.000

 

 

54,003.000 $32.94 $540.03

0215 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  10,200.000 2,457.000

 0.010 3.000

 

 

2,460.000 $.03 $24.60

0235 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  32.000 .000

 0.010 1.000

 

 

1.000 $.01 $0.01

0250 167-1500     WATER QUALITY INSPECTIONS MO  40.000 32.000

 150.000 1.000

 

 

33.000 $150.00 $4,950.00

0274 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  2,850.000 4,891.000

 1.050 .000

 

 

4,891.000 $.00 $5,135.55

0275 700-6910     PERMANENT GRASSING AC  74.000 4.215

 925.000 5.683

 

 

9.898 $5,256.78 $9,155.65



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0035

09/09/2016

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL ITEMS

0280 700-7000     AGRICULTURAL LIME TN  220.000 2.112

 103.000 2.856

 

 

4.968 $294.17 $511.70

0290 700-8000     FERTILIZER MIXED GRADE TN  67.000 10.479

 498.250 1.994

 

 

12.473 $993.51 $6,214.67

Category Amount: $8,958.60 $113,935.74

Category Number: 0050 BRIDGES

0595 500-2100     CONCRETE BARRIER LF  180.000 196.160

 57.350 .000

 

 

196.160 $.00 $11,249.78

0605 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  1,224.000 1,224.171

 212.190 .000

1

 

1,224.171 $.00 $259,756.84

Category Amount: $0.00 $271,006.62

Category Number: 0060 BRIDGES

0655 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  127.000 239.104

 42.180 .000

 

 

239.104 $.00 $10,085.41

0689 507-8900     PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF  946.000 946.071

 84.310 .000

2

 

946.071 $.00 $79,763.25

0695 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  1,781.000 1,781.043

 212.190 .000

2

 

1,781.043 $.00 $377,919.51



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0035

09/09/2016

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGES

0700 511-1000     BAR REINF STEEL LB  77,766.000 77,829.000

 0.830 .000

 

 

77,829.000 $.00 $64,598.07

Category Amount: $0.00 $532,366.24

Category Number: 0010 ROADWAY

0950 643-0010     FIELD FENCE WOVEN WIRE LF  .000 13,629.000

 9.380 109.000

                                                            

                                                            

13,738.000 $1,022.42 $128,862.44

Category Amount: $1,022.42 $128,862.44

Category Number: 0070 MSE WALLS

2035 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  2,849.000 3,435.700

 58.880 .000

1

 

3,435.700 $.00 $202,294.02

2040 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  2,081.000 3,079.610

 58.880 .000

2

 

3,079.610 $.00 $181,327.44

Category Amount: $0.00 $383,621.46

Category Number: 0050 BRIDGES

621 520-2218     PILING, PSC, 18 IN SQ LF  .000 101.418

 57.190 .000

Piling PSC 18 IN Cutoff Paid @ 75%

                                                            

101.418 $.00 $5,800.10

Category Amount: $0.00 $5,800.10

Category Number: 0060 BRIDGES

709 520-2214     PILING, PSC, 14 IN SQ LF  .000 96.940

 42.860 .000

Piling PSC 14 IN. Cutoff Paid @ 75%

                                                            

96.940 $.00 $4,154.85



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0035

09/09/2016

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGES

711 520-2216     PILING, PSC, 16 IN SQ LF  .000 111.583

 49.650 .000

Piing PSC 16 IN Cutoff paid @ 75%

                                                            

111.583 $.00 $5,540.10

Category Amount: $0.00 $9,694.95

Category Number: 0090 WATERLINE

9010 615-1000     JACK OR BORE PIPE - LF  220.000 380.000

 156.850 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

380.000 $.00 $59,603.00

9030 670-1060     WATER MAIN, 6 IN LF  1,375.000 1,380.000

 21.220 .000

, CLASS 200, SDR 21,PVC

 

1,380.000 $.00 $29,283.60

9050 670-1080     WATER MAIN, 8 IN LF  200.000 240.000

 42.700 .000

, CLASS 350, DIP W/ RESTRAINED JOINTS

 

240.000 $.00 $10,248.00

9060 670-1120     WATER MAIN, 12 IN LF  250.000 280.000

 66.560 .000

, CLASS 350, DIP W/ RESTRAINED JOINTS

 

280.000 $.00 $18,636.80

9080 670-2060     GATE VALVE, 6 IN EA  25.000 30.000

 959.970 .000

 

 

30.000 $.00 $28,799.10

9090 670-2120     GATE VALVE, 12 IN EA  6.000 13.000

 2721.590 .000

 

 

13.000 $.00 $35,380.67

9115 670-4000     FIRE HYDRANT EA  21.000 24.000

 3013.670 .000

 

 

24.000 $.00 $72,328.08



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0035

09/09/2016

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 WATERLINE

9120 670-5010     WATER SERVICE LINE, 1 IN LF  2,292.000 2,779.000

 5.360 .000

, PE 3408, CTS, DR 9, HDPE

 

2,779.000 $.00 $14,895.44

9130 670-5020     WATER SERVICE LINE, 2 IN LF  1,560.000 1,935.000

 6.980 .000

, PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

1,935.000 $.00 $13,506.30

9145 670-7000     STEEL CASING - LF  680.000 820.000

 59.710 .000

16 IN

 

820.000 $.00 $48,962.20

9150 670-7000     STEEL CASING - LF  320.000 490.000

 67.990 .000

18 IN

 

490.000 $.00 $33,315.10

9160 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  35.000 37.000

 719.730 .000

 

 

37.000 $.00 $26,630.01

Category Amount: $0.00 $391,588.30

Category Number: 0100 SANITARY SEWER

9530 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  1,021.000 1,056.000

 39.800 .000

 

 

1,056.000 $.00 $42,028.80

Category Amount: $0.00 $42,028.80

Category Number: 0010 ROADWAY

9780 439-0018     PLAIN PC CONC PVMT, CL 3 CONC, 8 INCH THK SY  23,400.000 19,353.631

 49.790 2,305.384

 

 

21,659.015 $114,785.07 $1,078,402.36

Category Amount: $114,785.07 $1,078,402.36

Project Total Amount: $362,787.38 $17,967,729.70


